PRE-INQUIRY MEETING (2) FOR THE
PUBLIC LOCAL INQUIRY INTO THE CASE FOR THE DRAFT SCHEME AND
DRAFT ORDERS, ALTERNATIVES PROPOSED AND OBJECTIONS AND
REPRESENTATIONS.

MA4CAN NOTES OF SECOND PIM

The Inspector William Wadrup opened the second pre-inquiry meeting (PIM) at 10 am and
introduced himself, Aidan McCooey, the Assistant Inspector and Mrs Joanna Vincent the Programme
Officer. Approximately 100 people attended.

The purpose of the second PIM was explained. It was thought necessary because of concerns which
had been expressed by some members of the public about the delays and how that would affect
their preparation for the deferred Inquiry, the status of the evidence already submitted and their
limited understanding of changes that were emerging.

Reason for the Postponement of the original Inquiry

The Inspector outlined his understanding of the reasons for the postponing of the Inquiry. This was
mainly down to changes to national traffic predictions issued by the Department for Transport,
which bind the Welsh Government (WG) in terms of methodology and parameters. Revised traffic
forecasts were produced, taking account of the latest requirements and an announcement that the
Seven Crossing tolls would be reduced by half after the concession period ended. These changes
affected the published traffic predictions and the economic case for the scheme and, potentially, the
effects of the scheme in terms of road traffic noise and air pollution. The latest approach reduced
traffic flows by about 5% but had insignificant effects on noise and air pollution. Following
completion of this work the revised start date for the inquiry was set at 28" of February 2017 and an
appropriate supplement to the Environmental Statement published.

New Instructions to Inspectors

In the meantime, the inspectors had received two further instructions. First the Secretary of State
for Transport had appointed them to produce a second and separate report to him, rather than to
Welsh Ministers, on the question of whether the Compulsory Purchase Order (CPO) for the scheme
could be exercised without causing serious detriment to the carrying on of the Port of Newport’s
undertaking. The Secretary of State is the Appropriate Minister for docks, in accordance with the
Acquisition of Land Act 1981, rather than the Welsh Ministers.

Also, consequent upon the “calling in” of the proposal to demolish a Grade Il Listed Building,
Woodland House (locally known as Magor Vicarage) Mr McCooey was being appointed to conduct a
separate inquiry, within the overall timeframe of the proposed M4 inquiry, into that matter.

Mr McCooey noted the application was made to Monmouthshire CC, who resolved to request that
the application be called-in by the Welsh Ministers to be considered as part of the M4 Corridor
around Newport scheme. The proposed demolition is inextricably linked with the roads scheme,
which is its only justification. For this reason, the application has now been called-in by the Welsh
Ministers. Consideration of the application will therefore take the form of a concurrent but separate
Public Inquiry, which he will conduct. This will be programmed to be later in the inquiry when
evidence, as to the merits of the M4 scheme, has been heard. Mr McCooey will then prepare a
report for the consideration of Welsh Ministers. This report will be presented to Welsh Ministers at
the same time as the main report.

The Inspectors are aware that The Planning Inspectorate has written to the Welsh Government and
Monmouthshire CC with a deadline for statements of case and comments. It is the Council’s
responsibility to write to all those consulted when the application was made and those who made



comments, informing them of the deadline for any further representations. All parties need to
adhere to these deadlines. There is no need for a specific pre-inquiry meeting for the listed building
inquiry. The date for the listed building inquiry will be confirmed when the main inquiry programme
is finalised. Interested parties will be informed and the information will be available on the M4
Inquiry Website. Once the date is set then it will not be changed.

Earlier Statements

The inspectors confirmed to those who have already submitted statements of evidence that these
statements still stand and will be heard at the rearranged Inquiry. There is no need to re-submit
them. However, if anyone wishes to update or add to them in the light of the new information,
amendments to the scheme and new Orders, they may do so. You can do this by submitting an
addendum or additional statement. Please make sure to comply with the deadlines for submissions
that were explained at this meeting.

Further changes

Relative to the position that existed at the first PIM further changes to the scheme have been
proposed by the WG (in an amendment to the published Scheme) in respect of the height of the
proposed viaduct across the Rivers Ebbw and Usk and Newport Docks, as well as changes to the
alignment and precise engineering in the Bencroft Lane area of Magor. These changes and ecological
survey work that was undertaken in the summer led to the publication of two supplements to the
original Environmental Statement. Supplement 1 was published in September with the further
Supplement necessary to reflect the traffic changes published in December. An additional
supplementary CPO was also published in respect of allotments at the eastern end of the scheme
and the need for replacement land. If there are further objections emerging in respect of the
Amendment Scheme and the supplementary CPO these would be taken into account in the Public
Inquiry.

Deadlines for Evidence and Alternatives

With the Pl starting on 28 February the deadline for the submission of proof of evidence was set at 7
February (3 weeks before in accordance with the regulations) and any alternatives to the published
scheme should be submitted by 14 February in accordance with the Highways Act requirement. The
Inspector confirmed that nine statements of evidence had already been received and the WG
confirmed that 13 alternatives to the published scheme had been received with further
considerations being given to modifications in respect of the Magor Services access.

The WG confirmed that brochures detailing these alternatives would be published in due course so
that those who were potentially affected by them would become aware of the potential impact
upon their interests. A widespread letter drop was being arranged. Details would appear on the
Scheme/Inquiry web site. It was recommended that interested parties visited this site frequently.

One alternative, known as the Blue Route, was discussed. It emerged that Professor Stuart Cole,
acting on behalf of Cycling UK, would attend the Inquiry to present the case for the alternative which
he agreed was well defined in the recent Blue Route report issued by the WG. Prof Cole would also
raise matters in respect of traffic. An agreed date for the introduction of that particular alternative
was established.



Evidence in Chief

The WG also confirmed that its 23 statements of evidence (evidence in chief) was being published
imminently and would be available on the Inquiry website within a day or so.

Equality of Arms

Following a point raised, the inspector gave an assurance that in the spirit of “Equality of Arms” lay
people would be assisted at the inquiry, if need be, by the Inspectors. In other words, the Inspectors
would help them to understand complex matters, either technical or procedural, so that their
evidence could be delivered in a relaxed way.

Questions of Elucidation

The Inspector also proposed that because the WG were calling 23 witnesses/statements it would be
helpful to all concerned, particularly objectors, if questions of elucidation (that is clarification of
points rather than cross-examination) could be put direct, in writing, to the WG in advance of the
Inquiry. That would have the advantage of objectors knowing the precise meaning of the statements
early on so that they could prepare accordingly. Miss Morag Ellis QC for the WG confirmed that the
suggestion was most welcome. It would significantly reduce the time allocated after each witness at
the Inquiry itself.

Modifications

Modifications to the proposed draft Orders, perhaps of a minor nature, would be explained to the
inquiry in accordance with the Modifications Report which has already been published by the WG.
Ms Ellis and Mr Rhodri Price-Lewis explained that discussions were continuing with Roadchef in
respect of the Magor service area. These may lead to a further modification of the scheme and
possibly publication of further Orders, although it was appreciated that time is tight.

Inspection of Docks

Because it’s a restricted area the Inspectors requested that an accompanied site inspection to
Newport docks be organised before the case for the docks was heard. This was accepted by Mr Tait
QC for ABP. The WG, ABP and Programme Officer would liaise on this matter. Other areas of the
proposed site were more open for inspection and the Inspectors were familiar with most parts
already.

Inquiry Programme

The inspector introduced the programme officer’s first draft programme. Ms Ellis considered that
the allocation for the Welsh government’s delivery of evidence was extremely challenging (that will
be reflected upon) and further details of availability were submitted by parties. These will all be
taken into account in drafting a second programme which would be available at the start of the
inquiry when it was anticipated that there may be a few additional requests. Dates which were not
acceptable to certain parties were noted, as were the dates when the inquiry venue was not
available or breaks in the inquiry program were necessary (holiday periods will demand short
adjournments).

The inspector thanked everyone present for the useful and constructive approach to this second PIM
and hoped that the explanation given by all were of assistance.

W Wadrup
INSPECTOR



